A ROAD IN THE RIGHT DIRECTION!

Project
Update

A publication of San Bernardino Associated Governments
San Bernardino Associated Governments (SANBAG) is a county-wide coalition of elected officials that coordinates regional issues
and is responsible for transportation planning, financing and related programs.
The Route 30/210 project is a partnership between SANBAG and Caltrans.
Both agencies share responsibility for the funding, design and construction of the new freeway.
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RoOUTE 210
CONSTRUCTION TO
HEAT UP THIS SUMMER

Like the last quarter of the championship
basketball game, the last few months of a
construction project are the most exciting and
intense. As the new 210 Freeway gets closer to
completion, SANBAG, Caltrans and the partnering
cities are making a full-court press to complete all
the remaining elements and open on schedule this
fall. This summer, as the temperature rises,
activities along the freeway also will intensify and
heat up in preparation for the opening to motorists.

In Upland, the automated paving operation is
ongoing and should be completed this month.
Construction of the new Campus bridge is
completed, while the realignment of Campus
Avenue to the new bridge is being coordinated
with The Colonies development. When the
freeway opens, Mountain will serve as the city’s
only on— and off-ramp until Campus is realigned
and opened as the second interchange. Work on
soundwalls is also well underway, including three
additional walls that SANBAG authorized last fall -
one between Quince and Euclid, one immediately
east of Mountain and one immediately east of
Euclid.

Some localized excavation is still taking place along the
freeway corridor for specific projects, such as the Alta Loma
storm drain construction.

In Rancho Cucamonga, bridge work is
nearing completion at Beryl and Amethyst in
anticipation of the paving operation, which will
continue in July and August. Storm drain
construction is also occurring throughout the city,
along with soundwall construction and some
localized excavation.

Following the paving operation, on— and off-
ramps, signage, striping, guardrails and other
safety measures will be installed as the finishing
touches to the project. Landscaping of the
freeway will be completed under a separate
contract after the grand opening.
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STORM DRAIN WORK HIGHLIGHTS
THE SUMMER MONTHS

Like fingers extending from the freeway,

| storm drain projects are an integral part of the

- ongoing freeway construction into local communities.

{ This summer, numerous storm drain projects will
either continue or begin along the freeway corridor.

% Residents and businesses are encouraged to be

| aware of local street lane reductions, closures and

| detours. SANBAG is working closely with Caltrans

and local cities to minimize the impacts of the storm

drain construction. The following is a brief summary

of the upcoming storm drain construction.

In Rancho Cucamonga, storm drain work is

ongoing at Highland and the Alta Loma Channel
(shown above) and will begin shortly along both Carnelian and Lemon. The Carnelian storm drain is a

retrofit of previous storm drain construction which, after further analysis, requires larger structures to move
the water back up onto local streets after passing under the freeway and joining with the Jasper storm
drain system. The maps below illustrate the location of the storm drain construction planned.
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WHAT’'S NEXT FOR ROUTE 2107

Already Beginnin
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For more information, @? CONSTRUCTlON FACTS
call the Route 210 Hotline Enough dirt has been excavated on the freeway to
or fill a football field one mile high! For the most part,
visit the SANBAG website:

the dirt was moved throughout the corridor to fill

areas that needed to be elevated or needed to be
filled, like the rock quarries near Benson in Upland.
Some dirt also was moved to local developments
near the construction, such as The Colonies
development near Campus in Upland.

(888)740-3030

www.sanbag.ca.gov
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A new hotline number has been Temporarv Road Closures

established for the continued construction
in Rialto and San Bernardino.
Please call:

(866) HELP_21 0 * Amethyst between Highland and 19th

* Campus between 19th and 20th
* Highland between Archibald and Hermosa
* Intersection of Lemon and Amethyst

(intermittently during the summer due to storm
drain construction)

* Beryl between Highland and 19th



